COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 14/ 2003

ESTI MATE SUMVARY 13:54: 43
CONTI D: C13790 ESTI MATE NO 0007 PROG SPEC YR 1999
PCN: 13790- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 106.0 DAYS TIME ALLOW 140 WORK DAYS
FY 02 Sign Repl acenent Wést PERCENT TIME:  75.71 ORI G TI ME ALLOW 140 WORK DAYS
PRQJECT NO STA R400- 123
FY 02 SI GN REPLACEMENT WEST
NAME OF ROAD:
PRQJECT COUNTI ES: VARI OUS, REG ON 4
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 09/ 12/ 2002 DATE TI ME STARTED 03/11/2002
550 TOPEKA VA DATE LET 12/ 20/ 2001 DATE WORK BEGAN
DATE AWARDED 01/ 03/ 2002 DATE TI ME STOPPED 09/12/2002
DATE CONTRACT EXECUTED  01/17/2002 DATE ACCEPTED 09/ 12/ 2002
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 03/ 11/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 468, 883. 00 PARTI Cl PATI NG $ 468, 744.75 $ 9, 530. 90
AWARD PRQJECT AMT: $ 453, 532. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 97% TOTAL EARNI NGS 468, 744. 75 9, 530. 90
FUNDS AVAI LABLE: $ 138.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 468, 744. 75 9, 530. 90
TOTAL CLAI VB $ 0. 00 RETAI NAGE -5,336. 17 -142. 96
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 463, 408. 58 9, 387. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 463, 408. 58 9,387.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,387.94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D C13790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13790- BI D ESTI MATE RUN
PRQJECT: STA R400- 123 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0045 MATERI AL ALLOMNCE P - POST ASSEMBLIES, 2 3/8" U BOLTS 0. 000
LF 0. 000 0.00
3. 63000 0. 000 0.00
0046 900-00012  ADDED | TEM (FQOT)/ CNMO 04 -- ADD LINE | TEM FOR P- POST 225. 000 225. 000
I N CONCRETE
LE 0. 000 0.00
10. 60000 225. 000 2, 385. 00
0050 614-01582  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE SCH. 80) 3, 876. 000 3, 876. 000
LF -2.000 -44.00
22.00000 3, 874. 000 85, 228. 00
0050 MATERI AL ALLOWANCE P2 POST ASSEMBLIES, U BOLTS, 0. 000
U BRACKETS, T- BRKTS
LE 0. 000 0.00
16. 13800 0. 000 0.00
0055 614-03001  CONCRETE FOOTI NG ( TYPE 1) 4. 000 4. 000
EACH 0. 000 0.00
600. 00000 4. 000 2, 400. 00
0060 614-03002 CONCRETE FOOTI NG ( TYPE 2) 2.000 2.000
EACH 0. 000 0.00
700. 00000 2.000 1, 400. 00
0065 614-03003 CONCRETE FOOTI NG ( TYPE 3) 2.000 2.000
EACH 0. 000 0.00
750. 00000 2.000 1, 500. 00
0070 614-80000 *FLASHI NG BEACON 8. 000 8. 000
EACH 0. 000 0.00
6, 000. 00000 8. 000 48, 000. 00
0071 900-00012  ADDED | TEM (FQOT)/ 1-1/4 | NCH ELECTRI CAL CONDUI T 0. 000 0. 000
(INSTALL ONLY) MCR 1
LF 0. 000 0.00
0. 00000 0. 000 0.00
0072 900-00012  ADDED I TEM (FOOT)/ 1-1/4 | NCH PVC ELECTRI CAL CONDUI T 3, 070. 000 2, 826. 000
(INSTALL ONLY) MR 1
LF 244. 000 512. 40
2.10000 3, 070. 000 6, 447. 00
0075 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00

15, 000. 00000 1. 000 15, 000. 00



CONTI D: C13790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13790- BI D ESTI MATE RUN 03/ 14/ 2003
PRQJECT: STA R400- 123 ESTI MATE NO 0007 13: 54: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0080 630-10005 *TRAFFI C CONTROL 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0085 700-70010 F/ A M NOR CONTRACT REVI S| ONS 1. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0090 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0095 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0100 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $  468,883.00% 9,530.90$ 468,744.75
PROJECT TOTAL CURRENT AMI $  468,883.00$ 9,530.90% 468, 744.75



